DAILY WORE ORDER

Work Site:
Bossert Manufacturing

Contractor: 0. H. Materials
Contractor Fep.: Paul Street

Work Planmned/Authorized:
Cover sumps#l7-#53 with plywood
using carpenter’s helper & RT

Work Periods
&/24/87

08C: Joseph REotola

Work Accomplished From
Frevious Work Order:

2)Construct ramps for decon pad % Yes N Continues
arrange for concrete 1.0 (w) € €0
SyComplete cleaning areas 18 % 19 2.3 €2 € ) (S
418ample area #2 3.2 (%) o0 (S
SHHERS vac mercury fram boiler 4. (N € 2 €
room & check for absence of vapors S.2 Cxd (G C 2
&lline—up dumpster for paper fron E.3 ) € €
areas 1 & 4 and 18 & 19 ] [ (G €2
7iMove into area #1 and initiate g.3 Cx) ¢ €2
cleaning I € € ) %
830ff load supply truck 10.2 ] € ¢

EQUIPMENT PLANNED/AUTHORIZED:
Fort. Eyewash Mini-Trackhoe

EQUIFMENT USED FEOM
FREVIOUS DAY:

Water Treatment System w/ appurtenances

Decon Trailer (20 12K 2 (1) S0K
(Z10Fffice/Break Trailer (3) Vans
1) Car €13 Pick-up truck

(2} Bobocats Scaffolding

(2) Batellites 6CY Dumpster

(2 6.3EW Henerators 2—ton truck

(3 Hilti guns (12) Air cylinders

(2) 3/74" Electrical Pumps

p I} 1
A1 Authorized

COMMENTS:

1) derial Lifty (1) Preumatic Forklift

(20) FPropane tanks (1) Hydraulic
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Comments Fersonnel Authorized:
(1) Response Manager

1) Laborer

1) Lab Technician (2

(3 Lab Technicians (12

hammer

(1) Faoreman (Level 32
(2) Foreman {(Level 2
(1) Field Clerk

(1) Clean—-up Technician (Level 22
1) Operator (Level 27

(83 Clean—up Technician (Level 12013 Truck Driver

Contractor Sighnature:s

ighnatures

427671

N

)





